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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task Environmental Activities

The following activities were conducted:

e Area AA was excavated down to the crown of the sewer
(approximately 8 feet).

e Areas A, B, E and G were excavated to the depth of the
sheet pile stabilization wall to allow for stabilization wall
removal.

e Excavations began on either side of the sewer starting in the
southeast corner of Area D and the southwest corner of Area
O, moving south into Area FA and Area Q. Excavations were
performed to the design depth of 14’.

e Backfill was placed in Areas L, M, and N to support
Thatcher’s equipment used to install the sheet pile
stabilization wall. Thatcher removed struts and walers of
sheet pile wall in Areas A, B, E, and G and will be reattaching
in Areas L, M, and N next week.

e Two loads of bottom ash were delivered to be mixed with
material from the Amendment Area of Area D and FA. After
mixing this amended material is scheduled to be sampled on
Monday, April 23, 2012.

¢ Rusmar foam and woodchips were used in active excavation
and on stockpile in order to mitigate odors as needed.

General Description of Work
Performed:

WWW.NATURALRT.COM



Crawford Station MGP Site r
Weekly Field Progress Report ,RNQT(;'S‘,:‘;E
April 26, 2012 -l

Page 2
Task Environmental Activities
e Excavated soils were loaded and transported to Waste
General Description of Work Managements’ Laraway Road RDF landfill for disposal. A
Performed (continued): total of 9,322 tons of material was disposed of at the landfill

bringing the overall project total to 79,463 tons.

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM;q through the
use of DustTraks, 12-hour time-weighted samples for BTEX
and Naphthalene through the use of SUMMASs, and real time
VOC concentrations using PIDs. Additionally, no odor/dust
issues were noted at the perimeter of the site.

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Three SUMMA canisters were deployed on April 18, 2012
and sent to TestAmerica Laboratory for analysis for BTEX
and Naphthalene.

e On April 16, 2012, one wall sampled (EW-021) was collected
from the eastern wall of the area south of Area R to
determine whether additional excavation was necessary to
the east.

e On April 17, 2012, one effluent sample was collected from
the waste water treatment system. This sample was
collected for analysis by EMT to verify the effluent water
meets MWRD permit criteria.

e On April 19, 2012, two floor samples (14’) were collected
from the southeastern corner of Area D and the southwestern
corner of Area O, EB-025 and EB-026, respectively. These
samples were analyzed for constituents listed in the RAWP
for post-excavation requirements.

Sampling Activities Performed:

NRT Field Personnel: Kyle J. Bareither, Ronald J. Horan, Timothy B. Norris PG.
SUMMA Canisters
. ) DustTraks
Equipment Deployed: PIDs
Multi-gas meter
Field Photos: See attached sheets.

Mr. Ross del Rosario from the USEPA visited the site on April 18, 2012. Mr. del Rosario visited with a delegation
of Environmental Professionals from India as well as various officials from Peoples Gas and the USEPA. This
delegation was given a description of the environmental procedures governing the site and a tour of the site.

A group from Peoples Gas was on-site on April 18, 2012 to discuss future excavation activities in the vicinity of
their on-site natural gas pipelines.
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Mr. Thomas Smith from the USEPA visited the site on April 20, 2012 and was given a brief update and a tour of
the site.

Water is being pumped from the excavations as needed. Water is sent through the Water Treatment System and
discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, April 22, 2012 through April 28, 2012, is as follows:
e Excavate additional material to be amended with bottom ash from Areas D, FA, J, and HA. The amended
material will be sampled and analyzed for total benzene for waste profiling purposes.
o Take floor samples from areas adjacent to the large sewer as they become available.
e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.
e Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica.
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T g~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:

Photo 1: Excavation in Area AA to the
crown of the sewer.

Direction: Facing north.
Photo Date: 4/17/2012

Photo Taken By: RJH

Photo 2: Excavation activities in the early
morning.

Direction: Facing northeast.

Photo Date: 4/17/2012

Photo Taken By: RJH

Photo 3: Sheet pile wall strut and waler
removal.

Direction: Facing northwest.
Photo Date: 4/17/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Explanation of on-site activities
to Indian delegation.

Direction: N/A

Photo Date: 4/18/2012

Photo Taken By: RJH

Photo 5: Excavation activities on east
and west side of the 18’ diameter sanitary
sewer.

Direction: Facing southeast

Photo Date: 4/18/2012

Photo Taken By: RJH

Photo 6: View of excavation activities in
Area Q and Area FA.

Direction: Facing east.
Photo Date: 4/18/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 4/15/12 to 4/21/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Tecnica Environmental Services
Helm Electrical Services
Thatcher Foundations

Site Construction Manager
e Bal Berena

Site Remediation Supervisor

e Bernard Gill
Others
Construction Manager e Natural Resource Technology (NRT)
e Dave D’Armond e Waste Management (Dave Weber, Steve
Jiskra; and Vito Pesoli - MT Transit)
Others

e Chad Hawthorn

Integrys Peoples Gas Personnel Onsite Miscellaneous Visitors

e Naren Prasad e Ross del Rosario (USEPA)
e Steve Griffin e Tom Smith (USEPA)

o Mike Anderson e Delegation from India

e Alison Millerick e ComEd Crew

Site Activities
BURNS & MCDONNELL

e Managed site activities with Tecnica Environmental, Helm Electrical Services, and Thatcher
Foundations;

o Escorted USEPA, Indian delegations, and PGL personnel during site visit;

o Issued trucking tracking forms for all excavated soils from Areas L, M, N, and south of R;
Tracked 206 loads (3,822 Tons) for Biopile and 293 loads (5,500 tons) for Direct soils disposal at
Laraway Landfill;

e Received 0 loads of wood chips for odor control and moisture containment;

o Received 29 loads of RR-2 for building temporary access road south half of site Earth Retention
System (ERS) to support Thatcher’s ABI machine and 2 loads of bed ash for amending soil;
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Received 2 loads (48.85 tons) of bed ash used for amendment to reduce benzene concentration;
Pumped and discharged 243,040 gallons of treated excavation water to MWRD;

Participated in daily subcontractor pre-task analysis safety meetings on site;

Conducted periodic health and safety air monitoring in excavation area;

Re-surveyed cell corners of areas J, K, N, TA, S, and L;

Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and

e Monitored site conditions for traffic, dust, odor and overall safety.

TECNICA ENVIRONMENTAL SERVICES

e Excavated and loaded out soils from areas FA, D, AA, O and Q;
Controlled odors through foaming and wood chips use;
Tecnica continued breaking concrete generated from areas FA,D, O and Q;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in test pit areas;
Completed backfilling north half of site ERS along the west property line;
Performed routine maintenance on decon pad, tracking pad and haul road;
Pump water from areas Q, I, N, D and R; and
Amended soil using bed ash to reduce benzene concentration.

Thatcher Foundations
o Finished removing walers and bracing in the north half of sheeting ERS.

Helm Electrical Services
o Performed last scheduled weekly generator maintenance and met with ComEd to energize
277/480V north east side of site.

Changes to Scope of Work
o Continued to excavate to the south of original boundaries of Area R.

Open/Outstanding ltems
e None.

Anticipated Activities for the Week of April 22, 2012

e Expose top of Chicago Sanitary Sewer line to prepare for areas Q, O, FA, and D excavation to
design depth;

e Finish excavating area N in preparation for installation of anchor wall and bracing in south half
ERS;

e [Excavate and load out in areas A, B, D and south of R;

e Removal of anchor wall in north half of site ERS; and

e  Pump water from areas O, Q and south of R.
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Crawford Station Site:
Remediation
Date: April 19, 2012

Description: Looking
down City of Chicago
Sewer west side wall at 2”
x 8” wood forms/shoring
coated with coal tar.

Crawford Station Site:
Remediation
Date: April 20, 2012

Description: Stockpiles to
the left and far right were
amended with bed ash to
reduce benzene
concentration before
disposal to Laraway
Landfill. View to north
east.

04/20/2012
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Crawford Station Site
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Crawford Station Site:
Remediation
Date: April 20, 2012

Description: Excavation
area East of R: rain water
with absorbent booms
and pads to prevent
seeping coal tar from
making contact against
clean backfill. View from
the east.

Crawford Station Site:
Remediation
Date: April 17, 2012

Description: Building
temporary road in south
half of sheeting Earth
Retention System (ERS)
to support Thatcher’s
ABI machine. View is to
South west.

4-21-2012 Photo Log
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